	A	С	D	E F	G	Н	1	J.T.	K	L	М	N	0	Р	0	R	S	Т	U	V	W	Х	Υ	Z
1	Name of the project: FlyVETUp!																							
2																								
3				Р	ROJEC	T TIM	ETAB	BLE											1					
4		Nov	Dec Ja	n Fel	Mar	Apr	Mav.	Jun Ju	I Aı	ug	Sep	Oct	Nov	Dec	Jan	Febr	Mar	Apr	Mav	June	July	Aug	Sep	Oct
5		M1	M2 N	13 M4	M5	M6	M7	M8 N	9 M	110	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
6	Project activities*																							
7	Project & Financial Management																							
8	Quality Assurance and Evaluation																							
9	Dissemination Activities																							
10	I.O.2: Preparation of Training Courses for "UTM/UAV controller"																							
11	Task 1: Preparation of an Initial Occupational Profile using a two days' workshop per country.																							
12	Task 2: Conduction of a Validation Workshop																							
13	Task 3: Management Review and finalization of Occupational Profile																							
14	Task 4: Development of Curriculum including Training Material & Synthesis of a TNA repor																							
15	I.O.3 Development of a Training programme for Drone Controllers																							
16	Task 1: Training programmes design and selection of training methodologies and means																							
17	Task 2: Developing training material (e-learning) and face to face (classroom)																							
18	Task 3: Design and development of the e-learning platform and mobile application																							
19	Task 4: Revision, correction and testing of the e-learning platform and mobile application																						<u> </u>	
20	IO4: Pilot testing of the curricula to relevant personnel																							
21	Task 1. Redesigning and tailoring the prototype UAVs HERMES to meet training needs																						<u></u>	
22	Task 2. Trial flights for the transportation of products and services at certain areas specified by the partners																							
23	Task 3: Review and feedback																							
24	Transnational Meetings																							
25	M1: Kick-off Meeting in Croatia	M1																						
26	M2: Transnational partners meeting in Greece							4	4 2															
27	M3: Transnational partners meeting in Cyprus															M2								
28	M4: Transnational partners meeting in Croatia																						<u> </u>	M3
29	Multiplier Events																					<u> </u>	Щ.	
30	En1.: Multiplier Event in Greece																					E1		
31	En2: Multiplier Event in Cyprus																					E2	<u> </u>	
32	En3.: Final Conference in Croatia																						<u> </u>	E3